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Welcome

QlC

Welcome to QIC RE. Our vision is to design and create
vibrant destinations at the heart of our communities.

The QIC RE Team will guide the Tenant’s team through
the Design and Fitout Process to a successful shop
opening. The Fitout Guidelines outline each stage of
that process to ensure that the Tenant’s team
understands what is required of it to join our
communities.

This document is to be read in conjunction with:
- The Tenancy Documentation;

- Design Guidelines (Centre/Project Specific);

- Tenancy Plan (Tenancy Specific); and

- Relevant Building and Authority Codes.

Should there be any inconsistency between the Fitout
Guidelines, Design Guidelines and the Tenancy
Documentation, the Tenancy Documentation, will
prevail to the extent of inconsistency.

Should there be any inconsistency between the Fitout

Guidelines and the Design Guidelines, the Design
Guidelines, will prevail to the extent of inconsistency.
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Part A:

The Seven
Stages of the
Design
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QlC
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Landlords’ Team

TEAM MEMBER

QlC

THE QIC TEAM'S RESPONSIBILITIES

Retail Design Manager
(RDM)

The RDM facilitates the design process with the Tenant and the Tenant’s Retail
Designer to ensure that the proposed design for the Tenant’s Works aligns to the
Design Guidelines and Fitout Guidelines for the Centre/Project.

Tenancy Delivery Manager
(TDM)

The TDM facilities the delivery process of the Fitout and is the point of contact for
authority approvals and construction. The TDM co-ordinates any base build
modification works to suit the Tenant’s Design Drawings and liaises between the
Tenant, Shopfitter, and RDM to ensure that the Tenant’s Works run smoothly and
within the agreed timeframe.

Centre/Project Management
Team (C/PMT)

The C/PMT is responsible for the day-to-day management of all Centre/Project
activities including inductions, the authorisation of site specific permits and for
monitoring against the Centre/Project’s operational requirements.

Landlord’s Consultants/
Services Consultants

The Landlord will engage experienced consultants to undertake a review of the
Tenant’s Design Drawings, Tenancy Services Checklist and other relevant
technical/services information where the Tenant’s Works impact on the Base Building
or services.

Landlord’s Contractors

The Landlord will engage experienced contractors to undertake the agreed Landlord’s
Works and Tenancy Variations.
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Tenants’ Team

TEAM MEMBER

QlC

THE TENANT'S TEAM'S RESPONSIBILITIES

Retail Designer

The Tenant must engage a Retail Designer who must be a qualified Interior Designer
or Architect. The Retail Designer must be engaged for the duration of the Design and
Fitout process. They are to complete the required Design Drawings in accordance with
the Design Guidelines and Fitout Guidelines and ensure that the Tenancy is built in
accordance with the Final Design Approval.

The Retail Designer must meet the following minimum criteria:

- Be able to display a minimum of five years’ retail design experience in a comparable
Centre/Project;

- Hold a degree in Interior Design or Architecture disciplines;

- Have a thorough knowledge of the relevant Building and Authority Codes and -
Regulations and any other statutory requirements; and

- Hold a requisite licence or Authority to submit drawings for building certification.

Shopfitter

The Tenant is to engage the Shopfitter who is a contractor the Tenant nominates to
construct and complete the Tenant’s Fitout. They are to ensure that the Tenancy is
built in accordance with the FDA. A Shopfitter can also be referred to as a Builder or
Project Manager. The Tenant’s Shopfitter must:

- Hold the relevant State licence for the nature of works being undertaken and be a
commercial registered builder; and

- Have a proven ability to execute high-quality work on Projects of a similar scale.

Building Surveyor/Certifier

The Tenant is to engage a qualified Building Surveyor/Certifier to assist and manage
all statutory Authority, public, local or supply Authority approvals and certification.
They are also responsible for undertaking an assessment of the Tenants Design
Drawings in accordance with the BCA/NCC and Centre/Project Specific requirements.

Structural Engineer

The Tenant may need to engage a qualified Structural Engineer to review and certify
elements of the Tenant’s Works including, but not limited to, shopfronts and
suspended elements.

Services Consultants

The Tenant may need to engage Services Consultants to review and certify elements
of the Tenant’s Works. Consultants will include, but are not limited to, acoustic,
mechanical and hydraulic Engineers.

Lighting Consultant The Tenant is to engage a qualified Lighting designer to produce a comprehensive
lighting scheme and design package, including lux diagrams and complete the lighting
section of the Tenancy Services Checklist which will form part of the Tenant’s
Preliminary Design submission.

Graphic Designer The Tenant is to engage a qualified Graphic Designer to design all the graphic

elements that accompany the Tenant’s Works, which may include the design of brand,
logo, signage, menu board, brochures, aprons, containers, bags and pricing tags.
Brand, logo and signage design are to form part of the Final Design Submission. The
Tenant is required to provide all other information at, or prior to Handover.

Visual Merchandising

The Tenant is to engage a Visual Merchandising Consultant/Stylist to produce a

Consultant/Stylist detailed merchandising scheme prior to the commencement of trade.
Kitchen/Food Design Food Tenants may need to engage a qualified Food Design Consultant to work in
Consultant conjunction with the Retail Designer. A Kitchen/Food Design Consultant will focus on

the Tenancy’s kitchen layout, service flows, presentation and functionality.
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The Seven Stages of the Design & Fitout Process e

Summary

I Briefing & Planning

2 Design

3 Design Approval

4 Ready for Handover

5 Fitout

6 Open for Trade

7 Post Trade
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Process Chart

Specialty Tenancies and Specialty Kiosks

STAGE WEEK

ACTION

QlC

NOTES

1 Briefing & Wl

Retail design manager (RDM) will make initial contact with
Tenant to confirm key dates and discuss tenancy design

The RDM will be available to assist the tenant through
the design review process and provide suggestions for
qualified designers, if one has not already been selected

Planning
W2

Tenant to engage qualified retail designer and
provide details to RDM

2 Design w3

Tenant’s retail designer to prepare
concept design drawings

From concept design review to final design approval
the RDM will work with both the tenant and their
retail designer to ensure that the design aligns with the
centre/project design guidelines and fitout guidelines
while maintaining the essence of the tenant’s design

W4

Tenant’s detail designer to submit concept design drawings
to RDM for review and feedback

During the process the tenant’s retail designer will be
required to update their drawings to respond to the
RDM’s review and notes

W5

Tenant to engage building certifier, hydraulic consultant and
structural engineer to obtain relevant building approvals

It is important to engage early with specialist
consultants to ensure that your design complies with all
authority and building requirements as these can impact
on your proposed design and layout

W6

Tenant’s detail designer to submit services (preliminary)
design drawings to RDM

To enable the landlord to prepare the tenancy for
handover, the tenant’s team is to provide the following
information as part of the preliminary design
submission:

floor plan;

reflected ceiling plan with services (PDF and DWG

format)

sections and elevations;

hydraulics consultant’s plan with all plumbing,

drainage and water reticulation works; (PDF and

DWG format)

structural information with any heavy, load-

bearing items shown; and

completed tenancy services checklist.

3 Design Approval w7

Tenancy variations / category 1 costs (landlord’s works at
tenant’s cost) will be issued to the tenant by the tenancy
delivery manager (TDM) for the tenant’s approval.

It is important that the tenancy variation request is approved
in a timely manner to ensure that the landlord can
coordinate the works within the required timeframe.

The tenant is to lodge for council hydraulic approval
(where applicable).

Now is a good time to issue drawings to the tenant’s
nominated shopfitter for pricing.

W8

Tenant’s retail designer to submit final design drawings to
RDM for review and if acceptable, approval.

W9

RDM will issue final design approval to tenant

The tenant will receive:

final design approval

owner’s consent letter
The tenant is now able to send the final design
approval drawings and owner’s consent letter to their
chosen certifier to obtain building approval/permit/cc

4 Ready for W10

Handover

Tenant to finalise tender price with Tenant’s shopfitter and
appoint

beauty and health tenants (i.e. pet shops, nail bars,
hair salons) may require council health approval

and the tenant is to lodge application 4-6 weeks prior
to intended trade date

the tenant should ensure that the tenancy
documentation has been provided to the landlord and
is acceptable. Possession of the tenancy may be
delayed if any requirements are outstanding

W11

Shopfitter to complete all centre/project inductions and
requirements

Shopfitter to provide their proposed construction
programme to the TDM for review and approval

Handover

Handover of the tenancy

Shopfitter to attend a pre-start meeting with the RDM
and TDM

5 Fitout

Shopfitter to undertake tenant’s works and adhere to all
centre/project requirements

Throughout the tenant’s works the shopfitter is to
accommodate the landlord and variations,
co-ordinated through the TDM

6 Open for Trade

Tenant’s shopfitter to provide TDM with all required
compliance and occupancy certification and organise pre-
opening inspection

The tenant is to ensure that they have met all
obligations required under the tenancy documentation
prior to the TDM being permitted to arrange the
removal of the hoarding

7 Post Trade

Defects notice will be issued to the tenant and defects are
required to be completed within 14 days of receiving notice

Part A: The Seven Stages of the Design & Fitout Process
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Process Chart

Food Tenancies and Food Kiosks

STAGE WEEK

ACTION

QlC

NOTES

1 Briefing & Wl

Retail Design Manager (RDM) will make initial contact
with tenant to confirm key dates and discuss tenancy design

The RDM will be available to assist the tenant through
the design review process and provide suggestions for
qualified designers, if one has not already been selected

Planning
W2

Tenant to engage qualified retail designer and provide
details to RDM

2 Design w3

Tenant’s retail designer to prepare concept
design drawings

From concept design review to final design approval
the RDM will work with both the tenant and their
retail designer to ensure that the design aligns with the
centre/project design guidelines and fitout guidelines
while maintaining the essence of the tenant’s design

W4

Tenant’s retail designer to submit concept design drawings
to RDM for review and feedback

During the process the tenant’s retail designer will be
required to update their drawings to respond to the
RDM’s review and notes

WS

Tenant to engage building certifier for building approval
and hydraulic consultant/structural engineer (if required).

It is important to engage early with specialist
consultants to ensure that your design complies with all
authority and building requirements as these can
impact on your proposed design and layout

W6

Tenant, tenant’s retail designers/consultants to continue
working on preliminary design drawing submission

To enable the landlord to prepare the tenancy for
handover, the tenant’s team is to provide the following
information as part of the preliminary design
submission:

floor plan;

reflected ceiling plan with services (PDF and DWG

format)

sections and elevations;

hydraulics consultant’s plan with all plumbing,

drainage and water reticulation works; (PDF and

DWG format)

structural information with any heavy, load-

bearing items shown;

completed tenancy services checklist.

The tenant is required to submit drawings to council

for health/food design approval.

3 Design Approval w7

Tenant’s retail designer to submit services (preliminary)
design drawings to RDM

The tenant is to lodge for council hydraulic approval
(where applicable).

Now is a good time to issue drawings to the tenant’s
nominated shopfitters for pricing

W8

Tenancy variations / category 1 costs (landlord’s works at
tenant’s cost) will be issued to the tenant by the tenancy
delivery manager (TDM) for the Tenant’s approval

It is important that the tenancy variations request is
approved in a timely manner to ensure that the
landlord can coordinate the works within the required
timeframe

Wo&10

Tenant/tenant’s retail designers/consultants to continue
working on final design drawing submission and submit
final design drawings for review and if acceptable, approval

W11

RDM will issue final design approval to tenant

The tenant will receive:
final design approval; and
owner’s consent letter.

The tenant is now able to send the final design
approval drawings and owner’s consent letter to their
chosen certifier to obtain building approval/permit/cc

4 Ready for Wi2

Tenant to finalise tender price with tenant’s shopfitter and
appoint

The tenant is to lodge health/food licence application to
council 4-6 weeks prior to intended trade date

Handover
W1 3 Shopfitter to undertake site induction The tenant should ensure that the tenancy
tenant’s shopfitter to provide TDM with all required documentation has been provided to the landlord and
authority approvals prior to starting on site is acceptable. Possession of the tenancy may be
delayed if any requirements are outstanding
Handover of the tenancy Shopfitter to attend a pre-start meeting with the RDM
Handover and TDM

5 Fitout

Shopfitter to undertake tenant’s works and adhere to all
centre/project requirements

Throughout the tenant’s works the shopfitter is to
accommodate the landlord and variations,
co-ordinated through the TDM

6 Open for Trade

Tenant’s shopfitter to provide TDM with all required
compliance and occupancy certification and organise pre-
opening inspection

The tenant is to ensure that they have met all
obligations required under the tenancy documentation
prior to the TDM being permitted to arrange the
removal of the hoarding

7 Post Trade

Defects notice will be issued to the tenant and defects are
required to be completed within 14 days of receiving notice

Part A: The Seven Stages of the Design & Fitout Process
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QlC

" Briefing & Planning

Tenant Briefing Meeting  To start the design process, the Tenant and the Tenant’s Retail Designer will meet the
(Week 1) RDM and TDM to discuss the design and delivery process.

The purpose of the meeting is to discuss:

- the design vision for QIC and the Centre/Project;

- the proposed Retail Designers and Shopfitters the Tenant may wish to appoint;

- the Tenant’s usual design and delivery process;

- any site-specific conditions, Tenancy plans, Design Guidelines and Fitout Guidelines,
Sustainability vision and requirements, and Authority approvals;

the Landlord’s Works program; and

- the Landlord’s Tenancy Design and Fitout Process and timeline.

Engaging a Retail The Tenant will engage a qualified Retail Designer and provide their details to the
Designer RDM.
(Week 2)

In addition to the Retail Designer, Food Tenants may also need to engage a qualified
Kitchen/Food Design Consultant.

The Tenant is required to submit details of the Tenant’s proposed Retail Designer,
including a link to the designer’s website or portfolio of recent work and demonstrate
their ability to prepare the Design Drawings to meet the requirements of the Design
Guidelines and Fitout Guidelines.

If the Tenant does not have a qualified Retail Designer in mind, the RDM can provide
the Tenant with a list of designers QIC knows and the Tenant may wish to consider
engaging one of the designers. The Tenant is not obliged to engage any of the listed
designers. It is the Tenant’s responsibility to make their own enquiries, carry out their
own negotiations and formally engage the designer. If the Tenant chooses to do so, the
Landlord will not be liable in any way for any loss or damage suffered as a result of
choosing to procure services from that designer.
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QlC

Design

Design Review &
Approval Process

(Week 2-9)

Concept Design

(Week 3)

Engage Tenant’s Team

(Week 5)

Preliminary Design

(Week 6)

Structural Design

(Week 6)

The process involves 3 milestone submissions:

+ Concept Design;

+ Preliminary Design; and

« Final Design.

The RDM will work with the Tenant and the Tenant’s Retail Designer to ensure the
Design Drawings align with the Design Guidelines and Fitout Guidelines, while
maintaining the essence of the Tenant’s brand and design. During the process there
may be ongoing submissions in addition to these 3 milestone submissions. The RDM
will provide a design review/feedback for every submission throughout the process.

The Tenant’s Retail Designer is to submit the Concept Design to the RDM.

These drawings should communicate and establish the intended look and feel of the
Tenancy through the provision of the items listed in Part F: Concept Design
Submission Checklist. The Tenant’s Retail Designer is to submit the Concept Design
Drawings to the RDM for review and feedback. The RDM will provide a design review
as soon as possible. This review will contain comments and recommendations on the
Design Drawings submitted.

In addition to the Tenant’s Retail Designer, the Tenant will be required to engage other
specialist consultants as outlined in the Tenant’s Team. The Tenant is to engage a
Building Surveyor/Certifier, Structural Engineer and Services Consultants to obtain
relevant building approvals. Suitable qualified professionals, with the relevant current
Registered Building Practitioner Registration, are to prepare the Preliminary Design
Submission.

Any services modifications to the Base Building are to be assessed by the Landlord’s
Consultants and the works are to be undertaken by the Landlord’s Contractor at the
Tenant’s cost as a Variations. Refer to Part D: Schedule of Works.

The Tenant’s Team includes other specialists, Lighting Consultant, Graphic Designer,
Visual Merchandising Consultant/Stylist and Kitchen/Food Design Consultant.

The Tenant’s Retail Designer is to submit the Preliminary Design to the RDM. This
submission must also include information provided by the Tenant’s Team including,
but not limited to, the Lighting Consultant.

The Preliminary Design submission is required so that the Landlord’s consultants can
assess the information and can carry out designs for the required Tenancy Variations
and Category 1 works within the required timeframe.

The Preliminary Design submission should include the items listed in Part F:
Preliminary Design Submission Checklist and should include all Services
requirements for the Tenancy and the completed Tenancy Services Checklist.

Once the Preliminary Design submission is assessed by the Landlord’s Consultants, the
assessment will be provided to the Tenant’s Retail Designer to be addressed in
subsequent Design Drawing submissions

The Tenant is to engage a qualified Structural Engineer to provide structural
certification where a Certificate is required, that the ceiling, shopfront, signage and any
other part of the Tenant’s Works have structural adequacy; have been properly affixed
to the Tenancy; and are supported independently of the Landlord’s bulkhead, in-ceiling
services and IT walls.

Any structural modifications to the Base Building are to be assessed by the Landlord’s
Consultants. Any works undertaken by the Landlord’s Contractors at the Tenant’s cost
are considered Tenancy Variations. Refer to Part C: Schedule of Works.
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QlC

3 Design Approval

Final Design The Tenant’s Retail Designer is to submit the Final Design to the RDM. This
(Weeks 7-9) submission must also include information provided by the Tenant’s Team including,
but not limited to the Lighting Consultant and Graphic Designer.

The RDM will provide the Final Design Approval when the Tenant’s Retail Designer
has addressed the RDM’s previous design reviews and feedback and has provided the
items listed in the Part F: Final Design Submission Checklist.

When the Tenant receives the FDA, the Tenant will be able to lodge for appropriate
Authority approvals. The Owner’s Consent letter is issued with the FDA to allow the
Tenant to lodge for Building Approval/Construction Certificate/Building Permit.

If the FDA contains notations or conditions of approval, the Tenant’s Retail Designer
or Shopfitter must address these prior to the Pre-opening Inspection and/or the
commencement of trade.

A copy of the FDA is to be kept behind the Tenancy Hoarding for the duration of the
Fitout Period.

Note: Any changes to the Design Drawings after receiving the FDA must be provided
to the RDM prior to commencement of works. Failure to submit changes after the FDA
is issued may result in works being deemed defective and the Tenant will be
responsible to rectify and pay for these works.

Changes due to Base Building conditions during the Fitout Period do not require
Design drawing re-submission. Any changes to FDA drawings during the Fitout Period
will be documented by the RDM in an RDM advice email.
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QlC

*  Ready for Handover

Introduction

Engagement of a Certifier

Town Planning &
Heritage Consent
(Development Approval)

Food Safety and Health

Requirements

Liquor Licensing

Utilities Connections

It is the Tenant’s responsibility to obtain and pay for all Authority approvals. The
Tenant must also ensure all required Authority approvals are in place prior to crucial
milestones such as beginning work on site or before trading. Authority approvals
include, but are not limited to, local Authority approvals; Development Approvals;
Construction Certificates; Occupation Certificates and licenses.

The Tenant is to engage a qualified Building Surveyor/Certifier to assist and manage
all statutory Authority, public, local or supply Authority approvals and certification.
They are also responsible for undertaking an assessment of the Tenant’s Design
Drawings in accordance with the BCA/NCC and Centre/Project Specific requirements.

The Building Approval or Construction Certificate is required prior to the
commencement of Tenant’s Works. It is the Tenant’s responsibility to ensure that its
Design Drawings comply with relevant building regulations and codes of practice and
must also obtain all necessary approvals, at the Tenant’s cost, prior to the Handover of
the Tenancy.

Approvals required prior to Handover may include the Building Approval Permit,
Construction Certificate, Council Hydraulic Permit (ACT & QLD) and approval of the
Food Design Layout.

These approvals are relevant to the scope of the proposed works. Consult the TDM if
unsure as to which approvals are required for the Tenancy.

A Town Planning Consent may be necessary (generally where external works

are proposed, including externally facing signage). If it is required, the Tenant is
responsible to lodge for a Planning Application at the Tenant’s cost for any associated
fees. The Tenant must lodge, at the Tenant’s cost, any planning application and any
fees payable with the relevant Authority.

Any external Tenancy Design Drawings that includes signage may require Heritage
endorsement in addition to the Landlord’s consent. Where required, the TDM will
contact heritage advisors relevant to the Centre/Project.

The Tenant is responsible to contact the local council Authority to lodge the Food
Health application, and to pay for all relevant fees and charges and to obtain relevant
approvals prior to required dates. The Tenancy must meet the requirements of the
local council/authorities.

The Tenant will apply for and secure liquor licenses applicable to the intended usage
for the Tenancy at the Tenant’s cost.

The Tenant is responsible to make applications to Services providers and appropriate
Authorities and pay all relevant fees and charges for all utilities’ connections in
preparation for trade. These services may include:

« Electricity supply and metering (where not part of the Centre’s embedded network);

« Telephone and Internet services installation and connection utilising the available
services type (fibre optic network or copper cabling);

+ Heating and cooling connection;

« Kitchen exhaust testing and commissioning;

- Trade waste connection;

+ Gas metering for food related Tenancy in accordance with Authority requirements;

- Water metering for all Tenancy types; and

« Any other services required for the Tenancy.
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QlC

* Ready for Handover

Shopfitter Engagement

Pre-Handover
Requirements

Pre-Start Meeting

The Tenant’s Works are to be carried out in accordance with the Tenancy
Documentation and must be carried out by a reputable and licenced Shopfitter under
the Tenant’s own contract arrangement. The quotes the Tenant receives must be
based on the FDA documentation.

It is also important that the Shopfitter engaged, is available to meet the negotiated
Tenancy Documentation programme milestones, including Handover and
commencement of trade.

As soon as the Tenant appoints a Shopfitter, the Tenant is required to notify the TDM.
The TDM can also provide a list of reputable Shopfitters, if required. The Tenant is not
obliged to engage any of the listed Shopfitters. It is the Tenant’s responsibility to make
their own enquiries, carry out their own negotiations and formally engage the
Shopfitter. If the Tenant chooses to do so, the Landlord will not be liable in any way
for any loss or damage suffered as a result of choosing to complete the Fitout with that
Shopfitter. The Landlord reserves the right to dismiss any Tenant’s Contractor that
fails to comply with the Centre/Project’s House Rules or is disrupting the
Centre/Project’s activity or operation in any way.

The Centre Team will manage all contractor inductions and will issue an induction
package to the Tenant’s appointed Shopfitter. In the event of a Project, the same
process will be coordinated through the Project Builder or nominated party.

The contractor nominated by the Tenant to carry out and manage Tenant’s Works is
responsible for the induction of the Tenant’s subcontractors. To be eligible for the site-
specific induction, the Shopfitter is to complete the online and onsite inductions
required by the Landlord’s builders as the case may be and provide a copy of their
licences, company insurances and all necessary Tenancy specific Safe Works Method
Statements (SWMS).

A security bond (at the amount required by the Centre/Project) is to be provided to
Centre/Project Management prior to the Tenant’s Works commencing, covering any
damages or losses incurred by the Centre/Project during the Tenant’s Works.

The Tenant must ensure their Shopfitter complies with the stamped approved FDA, all
notations on the drawings and with all directions and instructions from the TDM.

Before the Tenant takes possession of their Tenancy, the Landlord will issue a
Pre-Handover Notice to advise the Tenant its Tenancy will be ready as per the
agreed Handover Date.

The Tenant must fulfil the conditions and requirements outlined in Part F: Pre-
Handover Checklist and issue to the Landlord prior to commencement of works.

Prior to the Handover and Tenant’s Works commencing, a pre-start meeting is
required between the Tenant, Shopfitter TDM and RDM to review the FDA drawings in
detail to ensure clarity and understanding of drawings and identify any notations that
may require resolution prior to the Tenant’s Works commencing on site. Other items
to be discussed may include:

« Proposed Tenant’s Works Program and any potential long lead-time items; and
- Tenancy services requirements and any queries regarding the Landlord’s Building
and Services.
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QlC

Fitout

Introduction

Handover Date

Contractor Rules

Stocking & Merchandising

The Tenant and Shopfitter will be given an opportunity to inspect the site on or before
Handover and attend a Handover meeting with the Landlord. The Landlord will deem
the Tenancy handed over on the Handover Date, irrespective of whether the Tenant or
nominated representative attend the Handover meeting (unless advised otherwise).

The Tenant/Shopfitter must be ready to commence works on the agreed Handover
Date. Before the Tenant commences works the Tenant must satisfy all pre-Handover
requirements outlined in Part F: Pre-Handover Checklist. The TDM and the RDM will
meet the Tenant/ Shopfitter at the Tenancy on the Handover Date to exchange keys
where applicable.

The Centre/Project Management Team or the Project Builder will issue the Tenant the
Work Health and Safety Manual with all site-specific information including hours of
work, deliveries, loading docks, waste management, storage, the Centre/Project’s
emergency procedure information, first aid facilities, amenities, permits and forms.

The TDM and RDM will closely monitor the progress and timeline of the Tenant’s
Works to ensure that they are being carried out in line with the FDA and that the
execution of Tenant’s Works is to a professional standard.

The Tenant is responsible to remove from the Centre/Project rubbish generated from
the Tenancy’s onsite works. Centre/Project bins and compactors must not be used. The
Landlord may at its discretion allocate an area in the Centre/Project for the Tenant to
temporarily house a rubbish skip for the duration of the Tenant’s Works.

All contractors working on the Landlord site are to observe the following rules:

+ Works are always to be carried out within the Tenancy Leaseline;

 Hoarding doors are always to be closed;

+ Work areas are to be secured including but not limited to plant and equipment;

- Work areas are to be kept clean and free of dust and rubbish;

+ Noisy works are to be undertaken outside of Centre/Project core trading hours or
hours stipulated in the Work Health and Safety Manual provided; and

- Behave in a courteous, non-disruptive and professional manner.

Retailers and stockists are permitted to enter the Tenancy once the Certificate of
Electrical Safety has been provided to the TDM. The Tenant remains responsible

for providing all floor staff with a copy of the Work Health and Safety Manual and the
Centre/Project House Rules which explain assembly points in an emergency, fire
corridors and exits, closest amenities and procedures for energy, water, recycling and
waste management.
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QlC

Open for Trade

Pre-opening Inspection

Certification

Pre-Trade Design
Presentation
Requirements

Pre-Trade Requirements

The TDM and RDM will undertake a pre-opening inspection prior to the
commencement of trade. The Tenant is to provide all relevant Fitout Certificates and
Tenancy Documentation to the Landlord prior to Hoarding removal or commencement
of trade.

Once the Fitout is nearing completion, it is the Tenant/Shopfitter’s responsibility to
provide copies of all relevant building certifications to the Building Surveyor/Certifier
and the TDM. The Tenant is to contact the council Authority or Building
Surveyor/Certifier to arrange for a final inspection of the Tenancy and upon all
requirements being met, the council Authority or Building Surveyor/Certifier will issue
a Certificate of Occupancy or equivalent to the Tenant.

The Tenant is to provide the Certificate of Occupancy or equivalent and all building
Certificates to the TDM. The required certification is specific to the Fitout undertaken
and must include the items Part F: Pre-Trade Checklist.

The Tenant must prepare for the display and presentation of their product within the
Tenancy and must provide the following to the Landlord prior to the commencement
of trade:

« All branding, graphic and signage information prepared by a qualified Graphic
Designer; and

« Detailed merchandising scheme prepared by a Visual Merchandising
Consultant/Stylist.

- For food usage Tenants, the items listed in Part F: Menu Checklist.

The Tenant must fulfil the following conditions and requirements and provide to the
Landlord prior to the commencement of trade:

+ The Tenant’s Certificate of Occupancy or equivalent;

- Essential Services Certificates;

Copies of all Authority Certifications;

« The Tenancy Documentation;

- Settlement of any rental arrears and any relevant fees/levies;

- All Tenant’s Works trade and Services certifications;

« Tenancy Variations/Category 1 Works costs paid to the Landlord with proof of
payment; and

« Evidence of major defects rectification to the Tenant’s Works as outlined
in the pre-opening Inspection.
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Z  Post Trade

Introduction Once the Tenant has commenced trading, the TDM and RDM will inspect the Tenant’s
completed Tenant’s Works and note any defective or incomplete works as a result of
poor workmanship or non-compliance to the FDA and will issue a Defects Inspection
Notice accordingly. The Tenant is to resolve all defects noted within 14 days of
receiving the Defects Inspection Notice.

Rectification of Defects Once defects have been rectified, the Tenant is required to notify the TDM to complete
a further inspection. Once all items have been completed to the Landlord’s satisfaction,
the Shopfitter bond can be returned to the Shopfitter.

Should the Tenant not complete defects as identified in the Defects Inspection Notice
within the 14-day period, the Landlord may exercise its right and issue a notice of
breach.
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Sustainability is now considered more important than
art ° ever by QIC RE’s clients, customers, retail partners,
[ ]

community partners, governments and the public.

S t ° b ° ‘l‘ t Sustainable practices can no longer be considered a
uS all la 1 1 y bonus in our plans, outputs and operations — they must

be embedded in everything we do.
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Sustainability

Our Commitment to
Sustainability

Selection of Materials and
Furnishings

Lighting Selection

Paints, Sealants &
Adhesives

Part B: Sustainability

QlC

QIC is committed to the long-term sustainability of all its properties.

The most sustainable outcomes, in terms of energy, water, waste and occupant
health, are achieved when both the building Owner and its occupants commit to
key sustainability practices.

To achieve this unified objective, we encourage healthy work practices and the use
of eco-friendly materials, resulting in more vibrant, long-lasting Fitouts that use less
energy and water, reducing long-term outgoings charges.

We encourage the Tenant to register with the Green Building Council of Australia
to become “Green Star-certified”.

https://new.gbca.org.au/green-star/rating-system/interiors/

Green Star is Australia’s mark of quality for the design, construction and operations for
sustainable buildings, Fitouts and communities

Member benefits - GBCA Membership gives access to a range of benefits, from
discounts on education and Green Star certification, to access to an industry-wide
network and a range of member-exclusive promotional opportunities.

This is a fantastic way to promote the Tenant’s brand’s contribution to the
environment and to become certified on a national platform. The Tenant is encouraged
to adopt environmentally-friendly practices to contribute towards the overall
Centre/Project Sustainability initiative.

A few ways of doing this are:
e Use environmentally-safe cleaning products;
e  Use eco-friendly shopping bags and eliminate plastic bags;
e Recycle, reuse or repurpose all Tenant’s materials;
e Reduce disposable packaging of goods;

e Consider recyclable customer packaging and the end point for packaging
issued to customers; and/or

e  Promote the sustainability of the Tenant’s Works as a reflection of the
Tenant’s overall brand objective and ethos.

Where possible, consider the use of recycled and recyclable materials in the Tenancy
design to ensure the air quality is of a high standard for all occupants. The Tenant is
encouraged to seek furnishings and products that achieve Good Environmental Choice
Australia (GECA).

Consider using LED fittings where possible. Halogen and incandescent lighting is not
permitted. LED lighting generally has a greater life cycle with lower heat loads and
offers greater control over light quality and colour.

Tenants are also encouraged to incorporate lighting controls and timers linking into
the Tenant’s Design Drawings. e.g. back of house sensors, dimming, scene setting and
daylight.

The Tenant is to use low-emission paints, sealants and adhesives at all times.
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Recycling & Waste
Management

Air Conditioning
Regulation

Energy Efficiency

Water Efficiency

Part B: Sustainability

QlC

The Tenant’s waste is to be separated into streams including co-mingled recycling,
general waste, cardboard, soft plastics, organics and crushed glass. Divided
collection stations are to be incorporated within the Tenancy and the Tenant is to
work with the on-site Centre/Project/Project Management Team to clearly identify
collection needs and waste collection services;

Tenants should work with its suppliers to identify opportunities to reuse,

recycle or repurpose packaging, to significantly reduce waste to landfill and waste
management costs;

All Tenants selling glass bottles are required to install a glass crusher within their
Tenancy and install provision to transport the resultant waste to the central waste
management facility;

Spent cooking oil must be syphoned into a central collection tank and associated
tins compressed in the facility provided in the central waste management room;

« All organic waste must be transported free of contamination to the central
processing point in the waste management facility.

Where possible, the Landlord will aim to provide regular waste reports to show the
Tenant’s contribution to the environment. QIC is providing central organics waste
processing in the waste room together with central collection for cooking oil, cooking
oil cans and crushed glass.

« Air conditioning is to be designed efficiently with sufficient controls to minimise
energy use and provide optimum air quality.

+ The Tenant should have interlocks installed between openable facade elements and
air conditioning units to ensure that units are not running while the Tenancy is open
to the external environment.

The building’s central plant provision increases overall system efficiency over
individual heating and cooling units.

The Tenant should use energy efficient appliances. Where possible, appliances must
be within 0.5 stars of best available in the category.

The Tenant should develop an energy management plan to ensure equipment,
lights and air conditioning are switched off at the end of every day and when not

in use. By saving energy the Tenant will reduce their greenhouse gas footprint and
energy costs.

The Tenant should use water efficient appliances. Where possible appliances must be
within 0.5 stars of best available in the category.
By saving water the Tenant reduces their environmental footprint and utility costs.
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Schedule
of Works

Part C: Schedule of Works

QlC

The Schedule of Works outlines the respective
responsibilities of the Landlord and Tenant with respect
to provision and cost of Works.

To be read in conjunction with the:

« Tenancy Documentation;

- Design Guidelines (Centre/Project Specific);

« Tenancy Plan (Tenancy Specific);

- Relevant Building and Authority Codes; and

« Part F: Appendices - Schedule of Works (Centre/Project
Specific, if any).

Should there be any inconsistency between the Part C:
Schedule of Works and the Part F: Appendices - Schedule
of Works; the terms of the Part F: Appendices - Schedule
of Works will prevail to the extent of inconsistency.

Should there be any inconsistency between the Part C:
Schedule of Works, Part F: Appendices - Schedule of
Works and the Tenancy Documentation; the Tenancy
Documentation will prevail to the extent of
inconsistency.

Should there be any inconsistency between the Schedule

of Works and the Tenancy Plan; the contents of the
Tenancy Plan will prevail to the extent of inconsistency.
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Shopfront

Works by Tenant at Tenant’s Cost Works by Landlord at
Tenant’s Cost

Works by Landlord at

Landlord’s Cost

Shopfront

Shopfront inclusive of all elements including structural ~ No provision.
support.

Incorporate 3 dimensional, vertical elements to a
minimum of 1000mm across the shopfront width.

Must be clad with minimum Smm thick, architectural
grade, durable and authentic finishes.

Laminate, plasterboard, cork, wallpaper, vinyl, acrylic and
carpet will not be permitted.

Painted surfaces will only be considered when the
component is layered or textured or applied to a glazing
frame. Any painted component must include a base of
150mm minimum high comprised metal or stone finish,
flush with the face of cladding and with a shadow line
detail junction.

All exposed edges to solid shopfront elements must
include a fixed and permanent protective corner detail.
Incorporate a minimum 20mm shadow line detail between
solid shopfront material and base build Mall finishes.

One digital screen or fabric light box permitted per
elevation and must be set back 150mm from the shopfront
and behind glass. These must not exceed 30% of the
shopfront. They must be framed, set flush or part of a
display.

Open shopfronts must contain a permanent, customized,
fixed feature display at the entry.

No provision.

Shopfront
Structure

The Tenant’s Structural Engineer must design, engineer No provision.
and certify the shop front, inclusive of all above-ceiling
structure that is fixed to the Base Building Structure

No provision.

Shopfront
Closure

Provide an integrated and permanent shopfront closure provision.
inclusive of all other ancillary and structural items.

The door finish must match the finish of the shopfront.
Sliding and folding doors must be top-hung without

any floor track. The tracks and housing must be fully
recessed and set flush. All closures are to be self-
supported and non-load bearing.

Roller shutter and dynamic/accordion door closures
must be set back a minimum 500mm from the Leaseline.
Roller shutters are to be fully automated with a recessed
track. Dedicated bulkheads for roller shutters are not
permitted.

For tenancies above 1000m2 consideration needs to be
given to the requirement for smoke baffles under the
BCA as well as perforation to the shopfront closure for
the purpose of make up air for smoke extraction
systems.

No provision.

Shopfront
Glazing

Conceal all glazing channels ensuring channels are fully No provision.
recessed into surrounding finishes, frame or structure.

Glazing fins, spider fixings and exposed channels are

not permitted.

Glazing panels to be maximum size and have minimal,

clear silicone joins.

Standard residential framed glazing suites will not be

permitted.

No provision.

Part C: Schedule of Works
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Shopfront Works by Tenant at Tenant’s Cost Works by Landlord at Works by Landlord at

Tenant’s Cost Landlord’s Cost
Shopfront Secondary or sub-framing to affix signage must be No provision. No provision.
Signage installed to support load.

One main sign is permitted per elevation or per 10
metres of shopfront width.

Must be individual letter form, three-dimensional,
unique, and sculptural; a representation of the brand
and limited to the trading name only.

Maximum 400mm letter height unless otherwise
specified.

Any framing, cabling or fixings must be fully concealed.
Application of any advertising material and third-party
branding is not permitted on the shopfront.
Illuminated and snap frame, lightboxes, strobing,
pulsating, perpetually moving, rotating, plastic, foam,
vinyl, vacuum-formed, cartoon, caricatures, lifestyle
images, clip art and hand-written signage or ticketing
are not permitted.

Signage and shopfront illumination must have a time
clock set to Mall hours.

Kiosk: Refer to Design Guidelines for one main sign
location.

Food Kiosk: Refer to Design Guidelines for one
additional location for Menu.

Counters and
Display Cases

Counters to be clad with a minimum 10mm thick solid ~ No provision.
surface of durable and authentic finishes. Counters must
present a clear and uncluttered appearance to customers
with all equipment and elements to be fully integrated
with any cabling to be concealed.

All food and drink displays shall be fully integrated in to
counter design. Display cases to be square-set frameless
UV bonded glass and where appropriate and possible
with integrated LED illumination.

Drinks and display fridges located behind the counter
must be integrated below a counter or within a full-
height partition and complement the Tenant’s design It
must not have of any secondary supplier branding.
Refrigeration motors must be remotely located. Should
this not be possible vents must be located behind the
counter fully concealed and not visible to the customer.
Under-counter glass washers and waste containers
including coffee grounds containers must not be visible
to customers.

Kiosk: Maximum counter height of 1000mm. Maximum
glass/product display and equipment height of 1400mm.
Maximum height of walls to conceal equipment and
preparation 1400mm to maximum 30% of Kiosk
elevation. Signage and graphics not permitted to counter
fronts unless noted in Design Guidelines.

No provision.

Inter-Tenancy Refer to the TP. No provision. IT wall capping detail
Capping is as indicated in the TP.
FHR Cupboard Refer to the TP. Any modification or relocation of ~ FHR cupboard cladding as
(on shopfront the FHR or cupboard indicated in the TP.
Leaseline)

Part C: Schedule of Works
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Works by Tenant at Tenant’s Cost

Works by Landlord at
Tenant’s Cost

Works by Landlord at
Landlord’s Cost

Mall Tile No provision. Typical Mall tile extension beyond the Extension of Mall tile. No provision.

Extension Leaseline is to be cut and removed as required.

Floor Provide high-quality durable, solid, architectural grade =~ Any required chasing or core holes A smooth structural floor will
floor finishes to all front of house areas. Suitable due to the Tenant’s Design be provided with a 25-50mm set
finishes include natural or reconstituted stone, solid Drawings are subject to the down from Mall FFL.
timber, terrazzo and/or fully vitrified tiles. Landlord Engineer’s review. .

These finishes must be applied to the entry threshold The Tf?nant is to confirm the
including a minimum of 500mm from the Leaseline. con('imon' and exact set d9wn
Where a building expansion joint/construction joint on site prior to commencing any
dissects the Tenancy, the Tenant is required to manage Works.

the same throughout the retail Fitout. The Tenant is

to provide an appropriate mechanical joint that can

absorb any potential building movement. Treatment

of movement joints must be consistent and integrated

with the design. Please note: floors, walls, ceilings and

shopfronts may be affected.

Unfinished concrete floors will not be accepted unless

otherwise specified in Centre/Project Design Guidelines.

Where the Mall and Tenancy floor finish meet and where

adjacent floor finishes meet within the Tenancy, the

Tenant must install a 3mm metal separation strip

recessed and flush. This strip must be installed prior to

the installation of the adjacent finish.

Kiosk: Tenant’s floor finish not permitted.

Licenced seating areas: Refer to TP.

Waterproofing Provide a waterproof membrane to any/all wet areas, No provision. No provision.
inclusive of kitchens, food preparation areas, laundries,
bars and associated wet store rooms. The membrane is
to be coved into the wall at floor junction and finished
300mm up the wall above the FFL.

All coving must comply with Local Health Authorities
requirements and in accordance with AS3740.

Walls Provide all internal walls/partitions/screens and Any IT wall extensions required to  IT walls will be provided as

(internal) associated finishes, cladding, lining or acoustic facilitate an open ceiling design and indicated in the TP and will
treatments. Engineer’s design and certification. consist of flush lined
Electrical cables are not to be run within IT walls. The plasterboard, fibre cement sheet,
wall separating the front of house and the back of house un-rendered masonry block work,
must be full height to the ceiling. un-rendered concrete, or un-
Tenants with a void in their Tenancy must provide a finished proprietary wall panel
shopfront to the void perimeter which must adhere to system/s ready for Tenant
the shopfront requirements outlined in this table. finishes.

All walls are unpainted/
unfinished.

Wall heights suit site conditions.
All IT walls are non-load bearing
and any shop fittings which are
fixed to these walls must be self-
supporting. Ensure all live and
dead loads are imparted to the
slab and overhead structures only.
Where applicable, some IT walls
are smoke/ fire walls which
extend full height for smoke
control purposes.

Columns Provide all finishes, lining or cladding to columns No provision. Columns consist of either

within the Tenancy Leaseline.

Any column that is located within the shopfront zone
must be fully integrated in to the shopfront design
and finished in high-quality, durable and authentic
materials. Minor column preparation Works may be
required by the Tenant at the Tenant’s cost prior to
the installation of the Landlord-approved cladding or
lining.

Kiosk: Any column that is located within a Kiosk,

provide cladding to match the height of adjacent joinery

to a maximum height of 1400mm above FFL.

off form concrete, masonry,
blockwork or primed/fire rated
structural steel as indicated on
the TP.

All columns will be unpainted/
unfinished with no chasing
allowed.

Part C: Schedule of Works
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Works by Tenant at Tenant’s Cost Works by Landlord at

Tenant’s Cost

Works by Landlord at

Landlord’s Cost

Doors

Provide all internal doors and associated finishes, lining No provisions.

Where applicable rear doors will

or acoustic treatments and all hardware. All doors
leading to the back of house require a self-closer.

be provided as per the TP.

Ceiling Provide at a minimum, a set flush plasterboard ceiling
at the maximum achievable height throughout the
entire Tenancy and as required by the local health or
other Authority.

All ceilings are to be suspended and are not to be
supported by the Landlord’s Mall bulkhead, ductwork or
services pipework.

Provide for the provision and installation for the air
conditioning supply air frames, that will be supplied by
the Landlord.

All ceiling surfaces are to be painted including all
structure, services and soffit.

Ceiling tiles are not permitted when visible to customer.
Where an open ceiling or no ceiling is proposed, the
following criteria must be met:

+ Solid plasterboard ceiling to the first 1500mm of the
Tenancy;

« Entire ceiling to be painted out including all
structure, services and soffit;

+ Inter-Tenancy walls to be extended to full-height
(refer to Walls); and

« All electrical cables are to be contained within cable
trays or conduits.

All food preparation and open food display areas must

be located under a smooth and impervious ceiling area as

required by the Local Health or other Authority.

Where an open ceiling or no ceiling Provision and installation of air
is proposed mechanical ductwork to conditioning and supply air

be converted to rigid ductwork frames.

(exposed flex or externally lagged

ductwork not permitted) and all air

conditioning registers are to be

converted to circular jet diffusers,

where suitable.

Ceiling Access
Panels

Trip tight, low profile set bead, conceal hinged, fully-
integrated, keyed and flush-mounted access panels to be
installed in locations nominated by the Landlord.

The access panels’ location is to allow sufficient access
for maintenance. Paint to match ceiling.

No provision. No provision.

Lighting Provide all lighting, including emergency and exit
lighting.

The lux level at the shop entry is to be a minimum of
320 lumens.

Emergency lighting with the ability to be centrally
monitored on the Centre/Project’s Base Building power
line carrier system.

Iluminated slim blade style ‘EXIT’ signage to store
where required by the Tenant’s Building
Surveyor/Certifier.

Low energy recessed lighting and designer light-fittings
are encouraged. LED lighting is preferred.

Halogen downlights and incandescent lighting are not
permitted due to their high energy use.

Signage and shopfront illumination must have a time
clock set to Mall hours.

No provision. No provision.

Roof/Slab
Penetrations

No provision.

Any required penetrations to the
Tenancy over and above the base
build provisions including fire
rating of same.

No provision.

Rubbish
Removal removal of all rubbish from the Tenancy site and the
Centre/Project during the Fitout Period.

If this is not completed, the Tenant may incur additional

costs.

The Tenant’s nominated Shopfitter is responsible for the No provision.

No provision.
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Works by Tenant at Tenant’s Cost

Works by Landlord at
Tenant’s Cost

Works by Landlord at
Landlord’s Cost

Mechanical -  Any other exhaust or venting requirements of the Any required upgrade above the Air conditioning plant
General Landlord’s usage and/or Design Drawings. Landlord’s Base Building supply, consisting of rigid main and
. . , inclusive of register type (round, flexible secondary duct work
AH. i:hffuseljs must be painted to match the Tenant’s linear or other), or requirement for together with square registers
ceiling design. supplementary air and associated ~ will be provided to an open plan
duct and registers due to the layout.
Tenant’s Design Drawings or . L .
heat load exceeding the agreed The. air conditioning system is
allowance. Refer to Part F: Tenancy designed for:
Diffusers Options. « people load of 3.5m?/p applied
Any required roof penetrations or to 70% of the lettable area;
platforms. and
Any required rebalancing/ « lighting and equipment load
commissioning due to the Tenant’s 40W/m?2.
Design Drawings or heat load
exceeding the agreed allowance.
Mechanical -  All diffusers must be painted to match the tenancy Any required upgrade above the An general exhaust connection
Nail, Beauty, ceiling or wall design. Landlord’s Base Building supply, within the ceiling void with a
Pet inclusive of register type (round, maximum capacity of 20001/sec.
linear or other), or requirement for . L .
supplementary air and associated The. air conditioning system is
duct and registers due to the Design designed for:
Drawings or heat load exceeding the . people load of 3.5m?/p applied
agreed allowance. Refer to Part F: to 70% of the lettable area;
Tenancy Diffusers Options. and
Any required roof penetrationsor lighting and equipment load
platforms. 40W/m?2.
Any required rebalancing/
commissioning due to the Design
Drawings or heat load exceeding the
agreed allowance.
Reticulation of general exhaust
ductwork and wall grills throughout
the tenancy.
Mechanical - Supply and installation of compensating style exhaust ~ Any required upgrade above the A kitchen exhaust and make-up
Food Catering hoods as approved by the Landlord’s Mechanical Landlord’s Base Building supply, air connection in the ceiling

consultant.
This must comply with AS 1668 Part 2.

Provide for the provision and installation for the air
conditioning supply air frames, that will be supplied by
the Landlord.

inclusive of register type (round,
linear or other), or requirement for
supplementary air and associated
duct and registers due to the
Tenant’s Design Drawings

or heat load exceeding agreed
allowance. Refer to Part F: Tenancy
Diffusers Options.

Make up air beyond the base

build provision.

Any required roof penetrations or
platforms.

Any required rebalancing/
commissioning due to the Tenant’s
Design Drawings or heat load
exceeding the agreed allowance.
Any kitchen exhaust and make up
air upgrades beyond the base build
provisions.

void with a maximum capacity
of 2000]/sec with make-up at
80% where required.

The air conditioning system is
designed for:

« people load of 3.5m?*/p applied
to 70% of the lettable area;
and

« lighting and equipment
load 65W/m?

Part C: Schedule of Works
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Works by Tenant at Tenant’s Cost Works by Landlord at

Tenant’s Cost

Works by Landlord at
Landlord’s Cost

Mechanical - Supply and installation (including connection to Any required upgrade above the A kitchen exhaust and make-up
Restaurant provided point) of compensating style exhaust hoods as Landlord’s Base Building supply, air connection in the ceiling
approved by the Landlord’s Mechanical consultant. inclusive of register type (round, void with a maximum capacity

linear or other), or requirement for of 4000l/sec with make-up at

supplementary air and associated ~ 80% where required.

Provide for the provision and installation for the air duct and registers due to Tenant’s

conditioning supply air frames, that will be supplied by =~ Design Drawings or heat load

the Landlord. exceeding agreed allowance. Refer
Part F: Tenancy Diffusers Options. . people load of 3.5m?/p applied
Make up air beyond the base to 70% of the lettable area;

This must comply with AS 1668 Part 2.

The air conditioning system is
designed for:

build provision. and
Any required roof penetrations or . lighting and equipment load
platforms. 65W/m>

Any required rebalancing/
commissioning due to the Tenant’s
Design Drawings or heat load
exceeding agreed allowance.

Any kitchen exhaust and make up
air upgrades beyond the base build
provisions.

Fire services Provide finishes to internal hydrant/hose reel
cupboards, provisions and installation of any fire

extinguishers or fire blankets as required by the BCA.

Any required upgrade or Sprinkler and smoke detection
amendments above the Landlord’s  to open plan layout satisfying
Base Building supply due to the AS2118.1 and AS3786 to a level
Tenant’s Design Drawings including nominated by the Landlord and
the draining down Centre FER requirements.

and recharge of the system and
reprogramming of the fire indicator
panel.

Any required upgrade or
amendments above the Landlord Hose reels where required by
Base Building supply due to the NCC/BCA/FER to suit an
Tenant’s Design Drawings of smoke  open plan layout only.
detection required to satisfy

Authority regulations due to the No provision for cool room,
Tenant’s Design Drawings. kitchen exhaust hood or deep
Cool room, kitchen exhaust or deep fryer sprinkler heads.

fryer sprinkler heads as required

and in accordance with the Centre

FER and the BCA.

Fire egress doors other than the
shopfront doors where required
by the BCA and or relevant FER.

Electrical All wiring throughout the Tenancy, light and power
outlets, light fittings inclusive of emergency and exit

Any cable upgrades required Refer to the Tenancy
above the Landlord’s Base Building Documentation terms for the

lights as required.

Hot water unit, other electrical installations, circuit

breakers, etc.

All power supplier applications, metering charges and

fees.

supply including upgrade of meter
panel (if required) and subject to
Landlord review and approval.

Any relocation of the power supply

specific agreed power supply
to be provided in a location as
nominated in the TP.

As a minimum, the Tenancy will

due to the Tenant’s Design be supplied with a 63amp Single

All point of sale, speakers, security devices, alarms, and

other devices to be fully integrated to ensure seamless Drawings. Phas.e 18-pole svx.ntchboard for
interaction. Specialty tenancies and 63amp
Speakers to be commercial standard, fully recessed and 3phase 36-p91e smtc‘hpoard for
finished flush with the ceiling and interfaced with the food tenanc'les. Provisions may
Centre fire system. Domestic systems are vary for Projects.
not permitted. All permitted sound systems are to be
fitted with a sound leveller set at 75db maximum, to be
located 2500mm from the store entry and not fixed to
Tenancy walls.
Electrical poles and cables suspended from the ceiling
and in customer view are not permitted.

Communica-  Connections and distribution including wire and field =~ Additional works at the Tenant’s The Tenancy will be provided

tions and data  outlets, PABX, handsets, co-ordination and applications option: Additional ONT. Additional with either ONT supporting voice
of telephone and data services to suit the Tenant’s ONT facilities and including and data services over optic fibre
design and requirements. relocations. or a copper network connection
All Authority applications and associated fees. located within the Tenancy, as
Data poles and cables suspended from the ceiling and in indicated in the TP.
customer view are not permitted. Cover colour to match
wall.
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Works by Tenant at Tenant’s Cost

Works by Landlord at
Tenant’s Cost

Works by Landlord at
Landlord’s Cost

MATV System  Where available, any subscription to Pay TV. Where available, additional works ~ No provision.
. . . . . at the Tenant’s option:
Provision and connection of display devices including
RF distribution cabling within the Tenancy. « Upgrade of ONT to provide Free
to Air TV channels;
» Upgrade of ONT to provide Pay
TV signal but excluding provision
of decoding unit.

EWIS No provision. Any additional EWIS speakers EWIS speakers to suit an open
required to satisfy Authority plan layout to satisfy AS2118,
regulations, to suit the Tenant’s AS1670, AS4428 of the BCA and
Design Drawings. the Centre/Project’s FER.
Additional works at the Tenant’s
option: extension of the
Centre/Project’s BGM system to
provide background music coverage
in the Tenancy (except Kiosks
already located in a BGM zone).

Gas - Food All internal reticulation, regulators, inspection Any required upgrade, amendment ~An unmetered gas supply point

Catering points, testing, approvals, certification and gas meter or modification above the will be provided with a capacity of

connection, where required by relevant authorities. Landlord’s Base Building supply due 500 Megajoule per hour as
All Tenancy gas equipment must be Australian to Tenant’s Design Drawings. indicated in the TP.
Standard-approved and have a 100% flame failure

device.

Hydraulic Provide all plumbing and drainage connections above ~ Any required upgrade, amendment One unmetered cold-water supply

services floor level including but not limited to hot water supply, or modification above the point fitted with a control valve

reticulation, venting, connection of air conditioning, Landlord’s Base Building supply will be provided at a high-level
condensate lines, traps, sinks, basins, toilets, fittings due to Tenant’s Design Drawings in a position.

and fixtures. inclusive of under slab drainage Food tenancies will be provided
All Authority applications and associated fees to obtain ~ works subject to Landlord’s with a single 2000L trade waste
Authority approvals where required. Engineer approval. connection.

Any alterations to condensate drain to suit Tenancy Non- food tenancies will be
hydraulic layout by Tenant. provided with a single sanitary
Meters to be in accordance with local council drainage point and associated
requirements. venting, as nominated in the TP.

Refrigeration  Refrigerators, cool rooms, square set glass display Any additional core holes to No provision.

systems and/or heating systems including condenser facilitate condenser lines to suit the

units. Tenant’s design/layout.

All refrigeration lines and associated builders works.

Condenser units are to be positioned in the Landlord Any‘ plant‘ decks FO accommodate

approved location. refrlgeratlon equipment, as

All food and drink displays etc. shall be fully integrated required.

into the design.
Security Provide the security system within the Tenancy. No provision. No provision.

All security devices and alarms must be concealed within

the shop front structure and located behind the

Leaseline.

The system location must be nominated and the cables

to be concealed within the surrounding shopfront

cladding, structure and floor finish and not the Base

Building.

Mini-Major or Major Tenants: visible security pylons are

permitted only for these Tenancies.

Kiosks: Overhead security cameras are not permitted.
Temporary No provision No provision. A 10amp double socket GPO will
Power be provided for use during the

Tenancy Fitout.
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Term

Definition

Authority

Any court, local, state or federal government, statutory or public Authority or utility or other person with a right to
impose a requirement or charge a fee in connection with the Tenancy, the Centre/Project or the Land, the Services or
the Technology Services and having jurisdiction over the Centre/Project.

Base Building

The basic elements of the built structure, including floor, walls, ceiling and services.

BCA

Building Code of Australia

Category 1 Works

Category 1 Works means alterations or upgrades to any of:

(a)the fire Services (including relocations of sprinklers, smoke detectors and associated fire programming systems but
excluding upgrades to specialised sprinkler heads or fire hose reel coverage and installation of exit signage and
emergency lighting);

(b)the mechanical Services (including relocations of standard air conditioning diffusers but excluding upgrades to or
replacement of lineal or other specialised and/or coloured air conditioning diffusers, any reconfigurations or upgrades
required as result of an approved open ceiling design, any supplementary air conditioning systems or upgrades
necessary due to the Tenant’s heat loads exceeding the capacity allowed under the Design Guidelines and Fitout
Guidelines for premises with a similar permitted use as the Premises);

(c)the hydraulics (including slab hydraulic works but excluding preparation of hydraulics plans, applications to any
Authority and associated fees (where applicable), along with any relocation of the base build drainage point and any
required water reticulation); and

(d)the electrical Services from the Base Building supply allowed under the Design Guidelines and Fitout Guidelines for
premises with a similar permitted use as the Premises,

to suit the Final Design Approval of the Landlord for the Tenant’s Works.

Centre

The shopping centre described in the Tenancy Documentation.

Certificate

All Licences, approvals, certificates and permits required for the Permitted Use or the Tenant’s Works.

Mall

The areas of the Centre/Project the Landlord provides at any time for common use with the Landlord, other Tenants,
licensees and their customers and employees.

Defects Inspection
Notice

A notice given by the Landlord in respect of the Tenant’s Works listing omissions to be completed or defects to be
rectified.

Design Drawings

Any Drawings prepared by the Tenant’s Retail Designer and/or Tenant’s Team.

Design Guidelines

The provisions contained in the document entitled Design Guidelines to be read in conjunction with the Fitout
Guidelines.

Essential Services

Certifications from appropriately qualified persons for items including fire protection systems (sprinklers), emergency

Certificates exit and warning signs, emergency exit lights and any items related to the mechanical exhaust system included as part of
the Tenant’s Works or any other items for which an Authority may require certification from independent persons.

EWIS Electrical wiring interconnect system

Fitout Includes anything built, installed and/or placed in or on the Tenancy of the Centre/Project by or for the Tenant
(financed or not) and includes the Tenant’s stock, fixtures, fittings and signage.

Fitout Period The agreed period during which the Tenant must complete the Fitout Works, commencing on the Handover Date

FDA Final Design Approval

FER Fire engineering report

FFL Finished floor level

GPO General purpose outlet

Green Star The Green Building Council of Australia green building rating tool

Handover Date

The earlier of:

a. the day the Landlord notifies the Tenant that the Tenancy is available for the Tenant or the Tenant’s Contractors to
commence the Tenant’s Works; and

b. the date on which the Tenant or the Tenant’s Contractors commence the Tenant’s Works.

Hoarding

The hoarding is a temporary wall installed to block visibility and/or access into your Tenancy whilst it is being
constructed. Landlord installs the hoarding, at your cost, to ensure it meets our standards of safety and appearance.

Inter-Tenancy (IT)

Delineation between two Tenancies.
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Term Definition

Kiosk A Tenancy which is nominated by the Landlord as a kiosk and is situated in the Mall.

Landlord The Landlord as named in the Tenancy Documentation, its agents and any other person or company appointed by it to
exercise any or all of its rights or functions relating to the Centre/Project, the Tenancy or the Lease.

Landlord’s Works The Works to be carried out by the Landlord described in the Tenancy Documentation and the Schedule of Works.

Leaseline The line that defines the extent and shopfront of the Tenancy.

LED Light-emitting diode

MIJ/hr Megajoule per hour

Mm Millimetre

NCC National Construction Code

ONT Optical network terminal

Owner’s Consent

The landowner must provide their consent to the development. The Landlord issues the Owners Consent to the Tenant
with the Final Design Approval, so the Tenant can apply for the necessary building permit with council Authorities.

Project

The building site where construction works are undertaken.

Project Builder

The Principal contractor awarded to the Project to undertake construction.

QIC

Queensland Investment Corporation Real Estate.

RDM

Retail Design Manager.

Retail Designer

A qualified Interior Designer or Architect with professional Retail Design experience engaged by the Tenant.

Restaurant This is a Tenancy nominated by the Landlord to be a restaurant. It does not include food court, fresh food and café
tenancies.

Schedule of Rates The site-specific document containing rates that will be charged to the Tenant for works carried out by the Landlord
and at the Tenants cost for Tenancy design and building works as quoted by the Landlord’s preferred contractors and
consultants described in Part E: Schedule of Rates

Schedule of Works The schedule of Tenancy design and Fitout works undertaken by the Landlord and Tenant and associated cost
responsibility.

Shopfitter The Shopfitter is the Tenants nominated contractor to complete the Tenant’s Works. The Shopfitter can also be
referred to as a builder or project manager.

TDM Tenancy Design Manager

Tenancy The part of the Centre/Project as described in the Tenancy Documentation which is to be leased or licensed to the

Tenant or otherwise occupied by the Tenant. Also defined as Premises.

Tenancy Documentation

Means the Agreement for Lease, Works Deed, Fitout Agreement (or similar), the Lease and any related documentation
and requirements, including, but not limited to, bank guarantee and evidence that the Tenant has complied with its
insurance obligations under the lease.

Tenancy Plan (TP)

This drawing represents the Tenancy in its bare shell. The drawing typically consists of plans and elevations provided to
the Tenant by the Landlord.

Tenancy Services
Checklist

The purpose of the checklist is to ensure your services work effectively and comply with the Base Building services,
whilst also aligning with the Landlord’s sustainability requirements.

Tenant’s Contractors

The Tenant’s agents, staff, contractors, consultants or workmen and any others involved in the carrying out of the
Tenant’s Works.

Tenant’s Works Works specified in the Schedule of Works set out in the Tenancy Documentation and any other works to be carried out
by the Tenant as set out in the drawings and specifications approved or amended by the Landlord. The Fitout Works
include all works that are not Landlord’s Works.

Variations Variations means the Landlord will carry out:

(i) the Category 1 Works;

(ii) any other changes or modifications to the configuration of the Premises or the Services that are required as a result
of the Tenant's plans for the Tenant’s Works (as approved by the Landlord), that the Design Guidelines and the Fitout
Guidelines provides are to be carried out by the Landlord; and

(iii) any of the Tenant’s Works that the Tenant requests in writing and the Landlord agrees (in its absolute discretion)
to carry out on the Tenant’s behalf, (Variations) at the Tenant’s cost.
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Mechanical - Air Conditioning Quantity Rate
Square internally insulated rigid duct work to open ceilings m2 $208
Square rigid duct work to open ceilings - no insulation m2 $143
External blanket insulation R1.5 to nude ductwork m2 $ 70
Square 4-way 600x600mm ceiling diffusers, including flex, cushion head box, damper and spigots. ea $ 540
Square swirl 600x600mm ceiling diffusers, including flex, cushion head box, damper and spigots. ea $ 570
Round ceiling diffusers, including 6m of flex, damper and spigots ea $ 620
Linear ceiling diffusers, including 6m of flex, cushion head box, damper and spigots ea $ 600
Change existing diffuser to new round using existing flex. ea $ 400
Change existing diffuser to new linear cushion head box using existing flex. ea $ 555
Door grilles up to 600x400mm - Supply Only ea $118
Egg-Crate return air grille 600x600mm venting to ceiling. ea $ 265
Egg-Crate 600x600mm return air grille, including flex, cushion head box, damper and spigots. ea $ 485
Relocate temperature/thermostat controller (using existing cable) ea $ 200
Acoustic transfer boxes - 250x250 egg-crate with 1m flex ea $ 400
Remove and patch existing spigot including insulation. ea $ 250
Commissioning and balancing of existing diffusers ea $ 60
BMS programming hr $ 150
Kitchen Exhaust Quantity Rate
Kitchen extract ductwork including clear outs m2 $ 200
Kitchen supply air ductwork m2 $158
New kitchen exhaust connection to existing ductwork including VCD installed into existing ea $1,000
common system.

Kitchen Exhaust Fan 2000L/s fitted to roof with 1m ductwork dropper. ea 86,630
Wired to tenant’s board including time clock and afterhours button.

Kitchen Exhaust Fan 4000L/s fitted to roof with 1m ductwork dropper. ea $7.760
Wired to tenant’s board including time clock and afterhours button.

Kitchen Exhaust Fan 6000L/s fitted to roof with 1m ductwork dropper. ea 88,510
Wired to tenant’s board including time clock and afterhours button.

Kitchen Supply Fan 1500L/s fitted to roof with 1m ductwork dropper. ea 96,165
Wired to tenant’s board and linked to KEF.

Kitchen Supply Fan 2500L/s fitted to roof with 1m ductwork dropper. ea $6.730
Wired to tenant’s board and linked to KEF.

Kitchen Supply Fan 4000L/s fitted to roof with 1m ductwork dropper. ea 87153
Wired to tenant’s board and linked to KEF.

Dry Fire Quantity Rate
Supply and installation of smoke detector inc. naming at FIP ea $ 400
Supply and installation of Thermal detector inc naming at FIP ea $ 400
Relocate existing detector up to 10m ea $ 150
Supply and installation of horn EWIS speaker ea $ 300
Supply and installation of surface mounted EWIS speaker plus 10m cable in conduit ea $ 315
Update EWIS as installed to Fire Control Panel block plan ea $ 425
Wet Fire Quantity Rate
Semi-recessed sprinkler head ea $ 200
High temperature sprinkler head ea $270
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Stainless steel deep fryer sprinkler head including dropper pipe ea $ 450
Anti-freeze cool room sprinkler head ea $ 450
Sprinkler & Hydrant Mains m $170
Sprinkler Range Pipework m $ 100
Sprinkler Dropper Hard Pipework m $ 90
Drain down and recharge system ea $ 440
Relocate existing sprinkler head including 2m of pipework ea $195
Delete existing head and dropper back to range ea $ 95
Plug off existing head at ceiling height ea $ 80
Electrical Services Quantity Rate
Power Supply Upgrade

Relocation of EDB within tail length ea $1,000
EDMI single phase smart meter ea $1,740
EDMI three phase CT/WC smart meter ea $1,960
Supply/installation of Electrical Distribution Boards

Three Phase - 250 amp 72 pole ea $1,800
Three Phase - 100 amp 48 pole ea $1,450
Three Phase - 63 amp 36 pole ea $1,225
Single Phase - 80 amp 48 pole ea $ 950
Single Phase - 63 amp 36 pole ea $ 800
Single Phase - 63 amp 18 pole ea $576
Single Phase - 63 amp 18 pole - Kiosk Board (small body) ea $ 547
Communications and Data Quantity Rate
Relocation of existing ONT within Cable Length ea $ 500
Replacement ONT ea $1,050
Hydraulic Services Quantity Rate
Suspended sewer drainage including rates for;

Pipework up to 100mm inclusive of all hangers, fixings, materials, connections and elbows. m $ 425
In ground sewer drainage including rates for;

Pipework up to 100mm inclusive of all materials, connections and elbows. Saw cutting (up to m $525
200mm thick) including trenching, backfilling, removal of spoil and reinstatement of concrete

slab as per Engineers detail (Allow full clean and protection of mall floors as required).

Suspended trade waste drainage including rates for;

Pipework up to 100mm inclusive of all hangers, fixings, materials, connections and elbows. m $ 380
In ground trade waste drainage including rates for;

Pipework up to 100mm inclusive of all materials, connections and elbows. Saw cutting (up to m $ 890
200mm thick) including trenching, backfilling, removal of spoil and reinstatement of concrete

slab as per engineers’ detail (Allow full clean and protection of mall floors as required).

Water

Suspended 20mm copper pipework inclusive of all hangers, fixings, materials, connections and m $ 60
elbows

Suspended 32mm copper pipework inclusive of all hangers, fixings, materials, connections and m $ 100
elbows

20mm AS compliant water meter ea $418
32mm AS compliant water meter ea $ 750
Miscellaneous Quantity Rate
Slab Scanning (X-Ray) per site visit including mark-up on site and issue of report for structural ea $ 420
engineer’s review.

Core holing - up to 150mm dia. ea $ 500
Cap and seal existing drainage point at floor level ea $ 250
Fire rate penetrations up to 150mm ea $ 150
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Roof Penetration up to 1m2 to existing colourbond/deck roof including flashings ea $1,360
Floor waste and bucket trap to suit vinyl or tiled floor ea $ 300
Installation of Rhondo panther flush set 600x600mm access panel to ceiling including paint ea $ 860
Supply install and finish mall terrazzo in selected finish (charged as full m2) m2 Cost Plus
Cutting of lease line terrazzo including removal beyond lease line m Cost Plus

Other Works

Any item not listed above that is required to be undertaken by the Landlord and at the Tenants
cost, will be carried out on a cost-plus basis (cost-plus 10%)

Technical Services Review

Where the Tenant’s Design Drawings require a review by a specialist consultant or engineer, a
technical services review fee will apply on a cost-plus basis (cost-plus 10%)
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Coburns Central Shopping Centre (the “Centre”) is owned by Pacific Echo Pty Ltd (ACN 074053446) as trustee for the Melton Property
Trust and is managed by QIC Properties Pty Ltd. Pacific Echo Pty Ltd, QIC Properties Pty Ltd and their respective subsidiaries,
representatives, agents, employees and contractors (the “Parties”) have prepared the information in this document in good faith. However,
the information is not intended to constitute advice and you should make your own enquiries and seek professional advice before entering into
a lease. Photographs and illustrations in this document are indicative only. The Parties reserve the right to change any part of this document
(including without limitation any design and fit out requirements described in this document). You should make your own enquiries in
relation to and in respect of the contents of this document, including anything shown or described in this document. The Parties do not
warrant the accuracy or completeness of the information in this document, and to the maximum extent permitted by law, disclaim
responsibility for any loss or damage of any nature whatsoever which may be suffeved by any person directly or indirectly through relying on
the information contained in this document, whether that loss or damage is caused by any fault or negligence of the Parties or otherwise. The
Parties accept no responsibility for the accuracy or completeness of statements made in this document which are based on information and
research published by others. References to future matters in this document are based on the Parties’ current knowledge or intentions and are
subject to change. Details contained in this document are believed to be correct at the time of publication September 2020.

Copyright QIC Limited. Australia 2019. All rights are reserved. Do not copy, disseminate or use, except in accordance with the prior
written consent of QIC.
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Tenancy Services Checklist e

To be completed by the Tenant or the Tenant’s consultant and submitted with the preliminary drawing submission

Centre Name Tenancy Name

Area (m?) Tenancy No Usage

1.0 Electrical Services. power supply and electrical distribution board (EDB) supplied in accordance with tenancy documentation.

Please note what size board will be installed? Single or 3 phase Amps No. Poles

1.1 Lighting

Types of Fitting Watts No. of Subtotal
per fitting  fitting

eg. LED, low voltage, fluorescent, etc.

Willneonbeused? | |Yes [ |No Subtotal watts

Total lighting heatload (watts/m?)

1.2 Electrical Services. wired in / hard wired

Note. If the tenancy equipment list contains more items than allocated, please attach the equipment schedule and complete the heatload totals on the checklist

Types of Equipment Single or No. of Watts per Frequency  Location Location Subtotal
eg. Oven, cool room, hot water system, food display, 3 phase equipment eqUipment of daily Inside Under
supplementary air conditioning, etc. use %* conditioned exhaust

tenancy hood

space (Yes/No)  (Yes/No)

0.0
0.0
0.0
0.0
0.0
0.0
* Frequency of daily use is the percentage the equipment is used during trading hours. Subtotal watts
1.3 Electrical Services. plug-in
Types of Equipment Single or No. of Watts per Frequency  Location Location Subtotal
eg. Fridge, freezer, display unit, lamp, sign, cash register, 3 phase equipment equipment of daﬂy Inside Under
hair drier, television, screen, etc. use %* conditioned exhaust
tenancy hood
space (Yes/No)  (Yes/No)
0.0
0.0
0.0
0.0
0.0
0.0
* Frequency of daily use is the percentage the equipment is used during trading hours. Subtotal watts
Total watts (lighting & equipment)
Total heatload (watts / m?)
2.0 Telephone and Internet Services
Either fibre or copper cabling connection will be supplied. Will this supply be sufficient? [ JYes [ |No

If no, describe your requirements
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Centre Name Tenancy Name

Qic

3.0 Mechanical Exhaust

Description Ventilation Hood Hood Hood
Include location and usage rate length width size
Litres / sec (L/S) Metres Metres Metres? (m?)
Ventilation rate total (L/S) Total hood size (m?) ?
Is your ventilation rate total (L/S) more than agreed in tenancy lease documentation or existing tenancy? [ JYes [ INo [ ]N/A
Has the type of A/C grill and colour been noted on the drawings? [JYes [ No [ ]N/A
Are there any sections of open/no ceiling that require rigid ductwork? [JYes [ JNo [ |N/A
Will your equipment or nature of business produce dust or fumes? If yes describe below [ JYes [ INo [ ]N/A
Nail bar usage — is there extraction provided? [ JYes [ JNo [ |N/A
4.0 Hydraulic Services
Have all the hydraulic points been identified on the tenancy drawings? [ JYes [ INo [ ]N/A
Will you install a hot water unit? [JYes [ JNo [ ]N/A
Will you install other hydraulic fixtures? [JYes [ JNo [ |N/A
Have you submitted the tenancy hydraulic drawings to local authorities for approval (ACT and QLD only)? [JYes [ INo [ ]N/A
Do you require a trade waste point and how many locations?
5.0 Gas
Is it your intention to utilise equipment that requires natural or LPG gas? [ JYes [ INo [ ]N/A
Have you applied for a gas meter from the local authorities? [ JYes [ No [ ]N/A
Is the total megajoules more than agreed in tenancy lease documentation or existing tenancy? [ JYes [ JNo [ ]N/A
Gas Equipment Megajoules
Total megajoules
6.0 Structural Elements
Do you have any equipment or units which are excessively heavy (e.g. safe or compactus units)? [ Yes [ JNo [ ]N/A

If yes, please indicate these items on tenancy drawings. Describe below the dimensions and live weight.

Have you attached a structural engineer certification for the structural design of tenancy fitout

(e.g. glazing, bulkheads, ceilings, signs, shopfronts, doors)? [ ]Yes [ |No

7.0 External Shopfronts

If part of the building’s external cladding, has the cladding been reviewed by relevant authorities? [ IYes [ |No

8.0 Fire Services — Sprinklers

Will the tenancy have any high piled storage, either free standing or on shelving? [ IYes [ |No
Will the tenancy have items below the ceiling that will have a baffling effect on the sprinklers? [ IYes [ |No
Will the tenancy have any rooms or equipment with extreme temperatures e.g. freezers, ovens ect? [ ]Yes [ |No
Will the tenancy have any cooking exhaust? [lYes [ ]No
Has the colour of the sprinkler escutcheon plates been noted on the drawings? [ IYes [ |No
Will there be flammable materials stored within the tenancy? If yes, provide description below [JYes []No

Completed by

Name Company

[ ]N/A

[ ]N/A

[ IN/A
[ INA
LINA
[ IN/A
[ INA
[ INA

Telephone Email
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Concept Design Submission Checklist

Centre Name Tenancy Name

Subsequent drawing submissions by the Tenant’s Retail Designer shall address the comments from the Design Review
by the Landlord’s Retail Design Manager.

Drawings

O Coloured shopfront perspective @ A3 format.

O Coloured internal perspective @ A3 format.

| All drawing submissions are to be electronically emailed in A3
PDF format.

O All revisions to be clouded and cross reference to a revision

number on the drawing.

O 1:50 floor plan showing: All joinery locations, fixtures, fittings
and floor finishes.

O 1:50 articulated RCP showing: All ceiling heights to be
nominated with finishes.

O 1:50 coloured shopfront elevation and section @ A3 format.

Joinery

O Photographs of units if available.

Finishes

O PDF colour version of materials and finishes board in A3
format.

O All finishes to be nominated on the drawings.

| Ensure availability of materials and lead times are allowed.

Signage

O Proposed finishes, dimensions and form of illumination.

O 3D conceptual drawing of signage.

Graphics

O Graphic concept drawings.

Imagery

O Conceptual imagery to support the Concept Design.

Tenancy Services Chacklist

O To be completed and included with Preliminary Design
submission.
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Preliminary Design Submission Checklist

Centre Name

Tenancy Name

Subsequent drawing submissions by the Tenant’s Retail Designer shall address the comments from the Design Review

by the Landlord’s Retail Design Manager.

Drawings

O Drawing Schedule/Transmittal Form listing all pages
submitted. All drawings submissions are to be electronically
emailed in A3 PDF format. All revisions to be clouded and
cross references to a revision number on the drawing.

| All drawings submissions are to be electronically emailed in A3
PDF format.
O All revisions to be clouded and cross reference to a revision

number on the drawing.

O 1:50 Floor Plan showing:
- All joinery locations, fixtures, fittings and floor finishes
- Mall gridlines on all drawings.

O 1:50 Floor Finishes Plan showing all fully dimensioned floor
penetrations/services from gridlines including:

- Floor wastes

- Tundishes

- Silt-buckets

- Proposed core hole penetrations (locations to be approved)
- Mall tile to tenancy floor threshold/junction detail.

- Any other below floor services

- The Tenancy Delivery will forward Tenancy Variation
Request.

O 1:50 Reflected Ceiling Plan including:

- Lighting layout and images of all light fittings. Please note:
tenancy lighting must comply with current BCA requirements.

- A/C linear slot grille locations.
- Location of ceiling access panels
- No exit signs if approved by building surveyor

- The Tenancy Project manager will forward Tenancy Variation
Request.

1:50 Coloured shopfront Elevation
1:50 Coloured shopfront Section.
1:50 Internal Elevations.

Coloured shopfront perspective.

O 0o o o o

Lux level diagram of the tenancy.

Joinery

3D images of wall and floor display units and sales counter.
Photographs of units if available.

Finishes

Hard copy of materials and Finishes Board (max A3 format)

PDF colour version of Materials and Finishes Board.

O O o o o o

Ensure availability of materials and lead times are allowed.

Signage

O 1:20 detail and specification showing all proposed finishes,
dimensions, form of illumination, construction and
installation detail.

O Section detail through signage and mall bulkhead, showing
fixings to main structural elements within the ceiling if
applicable.

Graphics

O Graphic print specifications and installation detail.

O Graphic locations to be nominated on the drawings.

Structural Engineering

O Submit copy of Certified Structural Engineer’s drawings as a
reference only as to be supplied to relevant Building Surveyor
for approval.

O Structural Engineer’s drawings for any bulkheads or similar
elements and signage are required for the shopfront
construction. All connection details of these elements to the
base building are to be submitted.

Shopfront and Glazing Engineering

a Glazing Engineer’s documentation to be carried out by a
qualified Structural Glazing/Facade Engineer.

O Tenancy Delivery Manager to forward Landlords’ consultants
for review.

Essential Inclusion

O Tenancy Services Checklist
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Final Design Submission Checklist

Centre Name

Tenancy Name

Subsequent drawing submissions by the Tenant’s Retail Designer shall address the comments from the Design Review

by the Landlord’s Retail Design Manager.

Drawings

O Drawing Schedule/Transmittal Form listing all pages
submitted. All drawings submissions are to be electronically
emailed in A3 PDF format. All revisions to be clouded and
cross references to a revision number on the drawing.

| All drawings submissions are to be electronically emailed in A3
PDF format.
O All revisions to be clouded and cross reference to a revision

number on the drawing.

O 1:50 Floor Plan showing:
- All joinery locations, fixtures, fittings and floor finishes
- Mall gridlines on all drawings.

O 1:50 Floor Finishes Plan showing all fully dimensioned floor
penetrations/services from gridlines including:

- Floor wastes
- Tundishes
- Silt-buckets
- Proposed core hole penetrations (locations to be approved)
- Mall tile to tenancy floor threshold/junction detail.
- Any other below floor services
- Incorporation of the Landlords’ Consultants review.
O 1:50 Reflected Ceiling Plan including:

- Lighting layout and images of all light fittings. Please note:
tenancy lighting must comply with current BCA requirements.

- A/C linear slot grille locations.
- Location of ceiling access panels
- No exit signs if approved by building surveyor

- Incorporation of the Landlords’ Consultants review.

O 1:50 Coloured shopfront Elevation
O 1:50 Coloured shopfront Section.
O 1:50 Internal Elevations.
O Coloured shopfront perspective.
O Lux level diagram of the tenancy.
Joinery
O Wall and floor display unit details 1:20 scale.
O Sales counter details @1:20 scale.
| Photographs of units if available.
Finishes
Finishes specification
O Hard copy of materials and Finishes Board (max A3 format)
O PDF colour version of Materials and Finishes Board.
O All finishes to be nominated on the drawings.

O Ensure availability of materials and lead times are allowed.
Signage

1:20 detail and specification showing all proposed finishes,
dimensions, form of illumination, construction and
installation detail.

Section detail through signage and mall bulkhead, showing
fixings to main structural elements within the ceiling if

applicable.
Graphics
O Graphic print specifications and installation detail.
O Graphic locations to be nominated on the drawings.
O Final graphics documentation.

Structural Engineering

O Submit copy of Certified Structural Engineer’s drawings as a
reference only as to be supplied to relevant Building Surveyor
for approval.

O Structural Engineer’s drawings for any bulkheads or similar
elements and signage are required for the shopfront
construction. All connection details of these elements to the
base building are to be submitted.

O Incorporation of the Landlords’ consultants review.
Shopfront and Glazing Engineering

a Glazing Engineer’s documentation to be carried out by a
qualified Structural Glazing/Facade Engineer.

O Tenancy Delivery Manager to forward Landlords’ consultants
for review.
O Incorporation of the Landlords’ consultants review.

Essential Inclusion

O Tenancy Services Checklist
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Pre Handover Checklist

Centre Name

Tenancy Name

QlC

To be completed and submitted to Landlord’s Tenancy Delivery Manager prior to Handover by the Tenant or the
Tenant’s Contractor.

Drawings

O The RDM has granted the FDA;

O Receipt of Authority approvals e.g. Building Approval, Council
Hydraulic Approval (QLD/ACT) Health/Food Application
lodged etc.;

O The Tenant’s Contractor’s Insurances and WHS
documentation is in place and the TDM has granted approval
for works to commence;

O The Shopfitter and all Subcontractors’ inductions have been
completed;

O The Shopfitter bond has been lodged with the Centre
Management;

O 48 hours notice for hoarding installation and removal
provided;

O Lodgement of applications with the relevant providers for
electricity, telephones, gas, water, etc. to their Premises;

O The Lease is properly executed and returned to the Landlord’s
solicitors with the correct number of copies; and

O The Tenant’s agreement to Category One Works so the

Landlord can proceed with site alterations.

Error! No text of specified style in document.

QIC Error! No text of specified

style in document. 01
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Pre-Trade Checklist

Centre Name Tenancy Name

The Certificate of Occupancy or equivalent and all building certificates are to be provided to Landlord’s Tenancy
Delivery Manager prior to Handover by the Tenant or the Tenant’s Contractor. The required certification is specific
to the Fitout Works undertaken and may include:

O Certificate of Occupancy or equivalent.
Essential Services Certificates

Structural Engineer’s Certificate;

Structural Glazing/Glazing Certificate;
Automatic Fire Detection and Alarm Certificate;
Fire Sprinkler Certificate;

Fire Fighting Equipment Certificate (Fire Extinguisher);
Lighting and Exit Sign Certificate;

Electrical Installation Certificate;

Plumbing, Drainage and Gas Certificates;
Council Plumbing and Drainage Certificate;

Gas Compliance Certificate; and

O OO O0Oo0Oo0oooo o o

Supplementary Exhaust and Make Up Air Certificates.

O
t,
=
@
=

Shop Closure Installation Certificate;
Waterproofing Membrane Certificate;
Floor Slip Testing;

Acoustic Certification (STC rating);

Council Food/Health Assessment; and/or

O 0o o oo o

Liquor Licence.

QIC FG Part F Pre Trade Checklist 2019
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Menu and Menu Board Design Checklist
Food Tenancy

Centre Name

Menus

Engage a professional graphic designer to create the tenant’s
brand and all the associated signage, collateral and
environmental graphics.

Printed menu cards shall be used as an alternative to
conventional menu boards.

If the tenant’s concept requires food photography to
communicate the menu, incorporate this within durable,
printed cards to avoid excessive photographic displays
throughout the tenancy.

For food tenancies with dine-in, consider the alternative of
digital menus at the table, which may be integrated with an
ordering functionality and allows for easy updates to the
menu.

Menu Boards

O If menu boards are an essential element of the tenant’s
business, they are to be simple in design, clearly categorised,
with single colour text on a single block colour background and
shall be easily updated.

| Menu boards shall be fully integrated and consistent with the
tenancy design and be either typographic, digital or hand-
written.

Typographic

O Ensure that the typographic style is evocative of the
tenant’s cuisine and demonstrates a high level of
creative finesse within the presentation of your
tenancy. If adopted, ensure consistent
implementation across all the tenant’s printed QlC
collateral and menu boards, as applicable.

O Ensure clear printed text that is easily read on
approach to the front counter with minimum 60pt
font size.

Hand Written

O If the tenant’s design includes hand written menu
boards, ensure that they are professionally executed
and easily allow for changes in the menu and pricing.

O Ensure clear text that is easily read on approach to the
front counter with minimum 60pt font size.

Digital

O Incorporating food photography within a digital menu
board requires professional food photography
produced by a food stylist. A limited number of food
images may be approved.

O Adopt a single colour background occupying a
minimum of 50% of screen for food photography

Entry Menu Display

O For dine-in food tenancies consider a purpose-built display of

menus at the entrance of the tenancy

Tenancy Name

Other Food Tenancy Considerations

]

Where counter seating and a dining retreat forms part of the
tenant’s plan, personalise the table setting with custom
designed and integrated table numbers as applicable to the
tenant’s service style.

Liquor license certificates form part of the signage package and
shall be fully integrated into your Tenancy design.

QIC FG Part F Menu and Menu Board Checklist 2019
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Tenancy Variation Request Quotation

CENTRE: [Insert Centre Name]

TRADING NAME: |[Insert Shop Name] TENANCY NO. 0

TO: [Insert Tenant Company Name] TVR No.: 0

Attention:  [Insert Tenant Contact Name] Revision: 01

Address: Tenancy Area: |Operational

Tenancy Type: [Retail

cC:

DESCRIPTION Amount (Aus$)
Variations to Tenancy Fitout Guidelines $ -
Technical Services Engineers Review $
Services Trades

Mechanical Services $
Fire Protection $
Electrical & Comms $
Hydraulic Services $
Hoarding $
Misc & Builders Works $
Cost Plus Items $
Variation Subtotal $
Owners margin 10%.  $
Variation Total c/f  $

Subtotal $ -

Add: GST $ -

TOTAL PRICE (INCLUSIVE OF GST) $ -

PLEASE NOTE:BY SIGNING THIS TENANCY VARIATION, YOU ARE INSTRUCTING THE WORKS TO PROCEED AND CONFIRM
YOUR ACCEPTANCE OF THE ASSOCIATED COSTS ITEMISED ABOVE.

Print name:
(Print)

Signature:

(Authorised Person)

Date:

(Day / Month / Year)
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